
ID Task Name Duration Start Finish

1 OVERAL SCHEDULE 1103 daysWed 2/19/14 Sat 4/29/17

2 Site Clearance (by ….) 219 daysWed 2/19/14 Fri 10/3/14

3 Preparation 44 days Tue 8/19/14 Fri 10/3/14

4 A1-(1) Hung Vuong-Minh 
Phung- Hau Giang- Phan 

861.25 
days

Sat 10/4/14 Wed 4/5/17

5 Government permit and license plan15 days Sat 10/4/14 Sun 10/19/14

6 CX-A33 175 daysSat 10/4/14 Fri 4/3/15

7 Equipment Mobilization 7 days Sat 10/4/14 Sat 10/11/14

8 Earthwork 124 daysSun 10/19/14 Wed 2/25/15

9 Concrete Culvert Installation and Concrete Works142 daysFri 10/24/14 Fri 3/20/15

10 Backfilling 133 daysThu 10/30/14 Mon 3/16/15

11 Re-instatement of Road 145 daysTue 11/4/14 Fri 4/3/15

12 A33-A23 177 daysFri 4/3/15 Wed 10/14/15

13 Equipment Mobilization 2 days Fri 4/3/15 Sun 4/5/15

14 Earthwork 138 daysSun 4/5/15 Sun 9/6/15

15 Concrete Culvert Installation and Concrete Works151 daysFri 4/10/15 Fri 9/25/15

16 Backfilling 146 daysThu 4/16/15 Fri 9/25/15

17 Re-instatement of Road 160 daysTue 4/21/15 Wed 10/14/15

18 A23-A14 131 daysThu 10/15/15 Sat 2/27/16

19 Equipment Mobilization 2 days Thu 10/15/15 Fri 10/16/15

20 Earthwork 95 days Sat 10/17/15 Sat 1/23/16

21 Concrete Culvert Installation and Concrete Works112 daysThu 10/22/15 Mon 2/15/16

22 Backfilling 104 daysTue 10/27/15 Fri 2/12/16

23 Re-instatement of Road 114 daysSun 11/1/15 Sat 2/27/16

24 A14-A3 112.25 daysSat 2/27/16 Mon 7/4/16

25 Equipment Mobilization 2 days Sat 2/27/16 Mon 2/29/16

26 Earthwork 78 days Tue 3/1/16 Tue 5/31/16

27 Concrete Culvert Installation and Concrete Works88 days Sun 3/6/16 Thu 6/16/16

28 Backfilling 86 days Fri 3/11/16 Sun 6/19/16

29 Re-instatement of Road 95 days Wed 3/16/16 Mon 7/4/16

30 A3-A1.1 156 daysMon 7/4/16 Mon 12/12/16

31 Equipment Mobilization 2 days Mon 7/4/16 Wed 7/6/16

32 Earthwork 125 daysWed 7/6/16 Sat 11/12/16

33 Concrete Culvert Installation and Concrete Works134 daysMon 7/11/16 Sun 11/27/16

34 Backfilling 127 daysSat 7/16/16 Fri 11/25/16

35 Re-instatement of Road 139 daysThu 7/21/16 Mon 12/12/16

36 A1.18-A1.1 110 daysTue 12/13/16 Wed 4/5/17

37 Equipment Mobilization 2 days Tue 12/13/16 Wed 12/14/16

38 Earthwork 72 days Thu 12/15/16 Mon 2/27/17

39 Concrete Culvert Installation and Concrete Works87 days Tue 12/20/16 Mon 3/20/17

40 Backfilling 78 days Sun 12/25/16 Thu 3/16/17

41 Re-instatement of Road 93 days Fri 12/30/16 Wed 4/5/17

42 A2.2-A2.13 22 days Fri 4/3/15 Sun 4/26/15

43 Equipment Mobilization 2 days Fri 4/3/15 Sun 4/5/15

44 Earthwork 10 days Sun 4/5/15 Wed 4/15/15

45 Concrete Culvert Installation and Concrete Works10 days Fri 4/10/15 Tue 4/21/15

46 Backfilling 8 days Thu 4/16/15 Fri 4/24/15
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ID Task Name Duration Start Finish

47 Re-instatement of Road 5 days Tue 4/21/15 Sun 4/26/15

48 A23-B1 65 days Thu 10/15/15 Mon 12/21/15

49 Equipment Mobilization 2 days Thu 10/15/15 Fri 10/16/15

50 Earthwork 27 days Sat 10/17/15 Fri 11/13/15

51 Concrete Culvert Installation and Concrete Works45 days Thu 10/22/15 Mon 12/7/15

52 Backfilling 32 days Tue 10/27/15 Sun 11/29/15

53 Re-instatement of Road 48 days Sun 11/1/15 Mon 12/21/15

54 A2.1-A1.6 156 daysMon 7/4/16 Mon 12/12/16

55 Equipment Mobilization 2 days Mon 7/4/16 Wed 7/6/16

56 Earthwork 110 daysWed 7/6/16 Fri 10/28/16

57 Concrete Culvert Installation and Concrete Works127 daysMon 7/11/16 Sun 11/20/16

58 Backfilling 118 daysSat 7/16/16 Tue 11/15/16

59 Re-instatement of Road 139 daysThu 7/21/16 Mon 12/12/16

60 A1-(2) Han Hai Nguyen- 
Phu Tho- Lac Long Quan

125 
days

Tue 4/28/15 Tue 9/15/15

61 C11-C1 125 daysTue 4/28/15 Tue 9/15/15

62 Government permit and license plan15 days Tue 4/28/15 Sun 5/24/15

63 Equipment Mobilization 7 days Tue 4/28/15 Sat 5/16/15

64 Earthwork 78 days Mon 5/25/15 Thu 8/13/15

65 Concrete Culvert Installation and Concrete Works89 days Sat 5/30/15 Sun 8/30/15

66 Backfilling 81 days Thu 6/4/15 Thu 8/27/15

67 Re-instatement of Road 95 days Tue 6/9/15 Tue 9/15/15

68 A1-(3) Binh Thoi- Lac Long 
Quan

661 
days

Sat 10/4/14 Sat 9/10/16

69 Government permit and license plan15 days Sat 10/4/14 Sun 10/19/14

70 C22-C11 197 daysSat 10/4/14 Sun 4/26/15

71 Equipment Mobilization 7 days Sat 10/4/14 Sat 10/11/14

72 Earthwork 146 daysSun 10/19/14 Thu 3/19/15

73 Concrete Culvert Installation and Concrete Works162 daysFri 10/24/14 Fri 4/10/15

74 Backfilling 158 daysThu 10/30/14 Sat 4/11/15

75 Re-instatement of Road 167 daysTue 11/4/14 Sun 4/26/15

76 C11-D12 242 daysSun 4/26/15 Wed 1/13/16

77 Equipment Mobilization 2 days Sun 4/26/15 Tue 4/28/15

78 Earthwork 202 daysTue 4/28/15 Fri 12/4/15

79 Concrete Culvert Installation and Concrete Works218 daysThu 5/14/15 Sat 12/26/15

80 Backfilling 209 daysTue 5/19/15 Tue 12/22/15

81 Re-instatement of Road 225 daysMon 5/25/15 Wed 1/13/16

82 A20-D12 222 daysWed 1/13/16 Sat 9/10/16

83 Equipment Mobilization 2 days Wed 1/13/16 Fri 1/15/16

84 Earthwork 180 daysFri 1/15/16 Sat 7/30/16

85 Concrete Culvert Installation and Concrete Works196 daysWed 1/20/16 Sun 8/21/16

86 Backfilling 185 daysMon 1/25/16 Mon 8/15/16

87 Re-instatement of Road 205 daysSat 1/30/16 Sat 9/10/16

88 A2-(1b) Van Tuong Channel 89 days Sat 10/4/14 Sun 1/4/15

89 Government permit and license plan15 days Sat 10/4/14 Sun 10/19/14

90 Equipment Mobilization 3 days Sun 10/19/14 Wed 10/22/14

91 Dredging work 49 days Sun 10/19/14 Tue 12/9/14

92 Wooden pile installation 50 days Fri 10/24/14 Mon 12/15/14
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93 Pitching of Rubble Stone and Other Works64 days Thu 10/30/14 Sun 1/4/15

94 A2-(1) Pho Co Dieu- Tan 
Khai- Do Ngoc Thanh- Van 

611 
days

Sun 1/4/15 Thu 10/20/16

95 Government permit and license plan15 days Sun 1/4/15 Mon 1/19/15

96 A30-CXa 321 daysSun 1/4/15 Mon 12/14/15

97 Equipment Mobilization 7 days Sun 1/4/15 Sun 1/11/15

98 Earthwork 265 daysTue 1/20/15 Sun 11/1/15

99 Concrete Culvert Installation and Concrete Works288 daysSun 1/25/15 Mon 11/30/15

100 Backfilling 277 daysFri 1/30/15 Tue 11/24/15

101 Re-instatement of Road 291 daysWed 2/4/15 Mon 12/14/15

102 A15-A30 134 daysMon 12/14/15 Wed 5/11/16

103 Equipment Mobilization 2 days Mon 12/14/15 Wed 12/16/15

104 Earthwork 90 days Wed 12/16/15 Fri 3/18/16

105 Concrete Culvert Installation and Concrete Works105 daysMon 12/21/15 Fri 4/8/16

106 Backfilling 96 days Sat 12/26/15 Mon 4/4/16

107 Re-instatement of Road 117 daysThu 12/31/15 Wed 5/11/16

108 A10-A15 45 days Thu 5/12/16 Mon 6/27/16

109 Equipment Mobilization 2 days Thu 5/12/16 Fri 5/13/16

110 Earthwork 18 days Sat 5/14/16 Wed 6/1/16

111 Concrete Culvert Installation and Concrete Works25 days Thu 5/19/16 Tue 6/14/16

112 Backfilling 20 days Tue 5/24/16 Tue 6/14/16

113 Re-instatement of Road 28 days Sun 5/29/16 Mon 6/27/16

114 A1-A10 111 daysMon 6/27/16 Thu 10/20/16

115 Equipment Mobilization 2 days Mon 6/27/16 Wed 6/29/16

116 Earthwork 72 days Wed 6/29/16 Mon 9/12/16

117 Concrete Culvert Installation and Concrete Works90 days Tue 7/5/16 Thu 10/6/16

118 Backfilling 78 days Sun 7/10/16 Wed 9/28/16

119 Re-instatement of Road 94 days Fri 7/15/16 Thu 10/20/16

120 A2-(2) Go Cong 218 daysThu 7/9/15 Sat 2/20/16

121 Government permit and license plan15 days Thu 7/9/15 Fri 7/24/15

122 B10-B18 109 daysThu 7/9/15 Fri 10/30/15

123 Equipment Mobilization 7 days Thu 7/9/15 Thu 7/16/15

124 Earthwork 67 days Sat 7/25/15 Fri 10/2/15

125 Concrete Culvert Installation and Concrete Works75 days Thu 7/30/15 Thu 10/15/15

126 Backfilling 70 days Tue 8/4/15 Thu 10/15/15

127 Re-instatement of Road 79 days Sun 8/9/15 Fri 10/30/15

128 B2-B10 109 daysFri 10/30/15 Sat 2/20/16

129 Equipment Mobilization 2 days Fri 10/30/15 Sun 11/1/15

130 Earthwork 76 days Sun 11/1/15 Tue 1/19/16

131 Concrete Culvert Installation and Concrete Works82 days Fri 11/6/15 Sat 1/30/16

132 Backfilling 78 days Thu 11/12/15 Sun 1/31/16

133 Re-instatement of Road 92 days Tue 11/17/15 Sat 2/20/16

134 A2-(3) Binh Tien- Pham Phu
Thu

376 
days

Fri 3/4/16 Sat 4/8/17

135 Government permit and license plan15 days Fri 3/4/16 Sat 3/19/16

136 C18 - C22 88 days Fri 3/4/16 Tue 6/14/16

137 Equipment Mobilization 5 days Fri 3/4/16 Wed 3/9/16

138 Earthwork 50 days Sat 3/19/16 Sat 5/21/16
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139 Concrete Culvert Installation and Concrete Works60 days Thu 3/24/16 Sun 6/5/16

140 Backfilling 53 days Wed 3/30/16 Fri 6/3/16

141 Re-instatement of Road 58 days Mon 4/4/16 Tue 6/14/16

142 C12 - C18 67 days Tue 6/14/16 Mon 8/22/16

143 Equipment Mobilization 2 days Tue 6/14/16 Thu 6/16/16

144 Earthwork 35 days Thu 6/16/16 Fri 7/22/16

145 Concrete Culvert Installation and Concrete Works45 days Tue 6/21/16 Sun 8/7/16

146 Backfilling 40 days Sun 6/26/16 Sun 8/7/16

147 Re-instatement of Road 50 days Fri 7/1/16 Mon 8/22/16

148 C1 - C12 221 daysMon 8/22/16 Sat 4/8/17

149 Equipment Mobilization 5 days Mon 8/22/16 Sat 8/27/16

150 Earthwork 180 daysSat 8/27/16 Thu 3/2/17

151 Concrete Culvert Installation and Concrete Works191 daysFri 9/2/16 Sun 3/19/17

152 Backfilling 185 daysWed 9/7/16 Fri 3/17/17

153 Re-instatement of Road 201 daysMon 9/12/16 Sat 4/8/17

154 A2-(4) Rach Hang Bang 440 daysTue 1/20/15 Wed 5/11/16

155 Government permit and license plan15 days Tue 1/20/15 Wed 2/4/15

156 G8-CX 154 daysTue 1/20/15 Thu 7/9/15

157 Equipment Mobilization 7 days Tue 1/20/15 Tue 1/27/15

158 Earthwork 96 days Wed 2/4/15 Mon 5/25/15

159 Concrete Culvert Installation and Concrete Works114 daysMon 2/9/15 Thu 6/18/15

160 Backfilling 105 daysSat 2/14/15 Sun 6/14/15

161 Re-instatement of Road 124 daysFri 2/20/15 Thu 7/9/15

162 A38-G8 286 daysThu 7/9/15 Wed 5/11/16

163 Equipment Mobilization 5 days Thu 7/9/15 Tue 7/14/15

164 Earthwork 227 daysTue 7/14/15 Sun 3/6/16

165 Concrete Culvert Installation and Concrete Works255 daysMon 7/20/15 Sat 4/9/16

166 Backfilling 238 daysSat 7/25/15 Sun 3/27/16

167 Re-instatement of Road 266 daysThu 7/30/15 Wed 5/11/16

168 A4-(1) Ton That Hiep- Ta 
Uyen- Phu Huu

884 
days

Sat 10/4/14 Sat 4/29/17

169 Government permit and license plan15 days Sat 10/4/14 Sun 10/19/14

170 G1-A43 66 days Sat 10/4/14 Thu 12/11/14

171 Equipment Mobilization 5 days Sat 10/4/14 Thu 10/9/14

172 Earthwork 42 days Sun 10/19/14 Tue 12/2/14

173 Concrete Culvert Installation and Concrete Works37 days Fri 10/24/14 Tue 12/2/14

174 Backfilling 38 days Thu 10/30/14 Mon 12/8/14

175 Re-instatement of Road 36 days Tue 11/4/14 Thu 12/11/14

176 A43-A32 153 daysThu 12/11/14 Fri 5/29/15

177 Equipment Mobilization 5 days Thu 12/11/14 Tue 12/16/14

178 Earthwork 112 daysTue 12/16/14 Sat 4/11/15

179 Concrete Culvert Installation and Concrete Works129 daysMon 12/22/14 Fri 5/15/15

180 Backfilling 122 daysSat 12/27/14 Wed 5/13/15

181 Re-instatement of Road 133 daysThu 1/1/15 Fri 5/29/15

182 A32-A28 152 daysSat 5/30/15 Tue 11/3/15

183 Equipment Mobilization 3 days Sat 5/30/15 Tue 6/2/15

184 Earthwork 108 daysTue 6/2/15 Tue 9/22/15
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185 Concrete Culvert Installation and Concrete Works128 daysSun 6/7/15 Sun 10/18/15

186 Backfilling 122 daysFri 6/12/15 Fri 10/16/15

187 Re-instatement of Road 134 daysWed 6/17/15 Tue 11/3/15

188 A28-A21 201 daysTue 11/3/15 Thu 6/9/16

189 Equipment Mobilization 5 days Tue 11/3/15 Sun 11/8/15

190 Earthwork 162 daysMon 11/9/15 Sun 4/24/16

191 Concrete Culvert Installation and Concrete Works177 daysSat 11/14/15 Thu 5/26/16

192 Backfilling 167 daysThu 11/19/15 Sat 5/21/16

193 Re-instatement of Road 181 daysTue 11/24/15 Thu 6/9/16

194 A21-A16 90 days Fri 6/10/16 Sun 9/11/16

195 Equipment Mobilization 3 days Fri 6/10/16 Mon 6/13/16

196 Earthwork 57 days Mon 6/13/16 Thu 8/11/16

197 Concrete Culvert Installation and Concrete Works61 days Sat 6/18/16 Sat 8/20/16

198 Backfilling 51 days Thu 6/23/16 Mon 8/15/16

199 Re-instatement of Road 72 days Tue 6/28/16 Sun 9/11/16

200 A16-A8 133 daysSun 9/11/16 Fri 1/27/17

201 Equipment Mobilization 3 days Sun 9/11/16 Wed 9/14/16

202 Earthwork 92 days Wed 9/14/16 Sun 12/18/16

203 Concrete Culvert Installation and Concrete Works105 daysMon 9/19/16 Fri 1/6/17

204 Backfilling 95 days Sat 9/24/16 Sun 1/1/17

205 Re-instatement of Road 115 daysFri 9/30/16 Fri 1/27/17

206 A8-A1 89 days Fri 1/27/17 Sat 4/29/17

207 Equipment Mobilization 3 days Fri 1/27/17 Mon 1/30/17

208 Earthwork 57 days Mon 1/30/17 Thu 3/30/17

209 Concrete Culvert Installation and Concrete Works67 days Sat 2/4/17 Fri 4/14/17

210 Backfilling 65 days Thu 2/9/17 Tue 4/18/17

211 Re-instatement of Road 71 days Wed 2/15/17 Sat 4/29/17

212 A4-(2) Binh Tay 136 daysFri 6/24/16 Sat 11/12/16

213 Government permit and license plan15 days Fri 6/24/16 Sun 7/10/16

214 C12-CX 48 days Fri 6/24/16 Sat 8/13/16

215 Equipment Mobilization 5 days Fri 6/24/16 Wed 6/29/16

216 Earthwork 15 days Sun 7/10/16 Mon 7/25/16

217 Concrete Culvert Installation and Concrete Works18 days Fri 7/15/16 Tue 8/2/16

218 Backfilling 18 days Wed 7/20/16 Mon 8/8/16

219 Re-instatement of Road 18 days Mon 7/25/16 Sat 8/13/16

220 C1-C12 88 days Sat 8/13/16 Sat 11/12/16

221 Equipment Mobilization 2 days Sat 8/13/16 Mon 8/15/16

222 Earthwork 57 days Mon 8/15/16 Thu 10/13/16

223 Concrete Culvert Installation and Concrete Works67 days Sat 8/20/16 Fri 10/28/16

224 Backfilling 62 days Thu 8/25/16 Fri 10/28/16

225 Re-instatement of Road 71 days Wed 8/31/16 Sat 11/12/16

226 A4-(3) Mai Xuan Huong 816 daysWed 2/19/14 Tue 7/5/16

227 Government permit and license plan15 days Tue 1/20/15 Wed 2/4/15
228 B30-MTX 89 days Tue 1/20/15 Wed 4/22/15

229 Equipment Mobilization 5 days Tue 1/20/15 Sun 1/25/15
230 Earthwork 57 days Wed 2/4/15 Sat 4/4/15
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231 Concrete Culvert Installation and Concrete Works61 days Mon 2/9/15 Mon 4/13/15

232 Backfilling 55 days Sat 2/14/15 Sun 4/12/15

233 Re-instatement of Road 59 days Fri 2/20/15 Wed 4/22/15

234 B16-B30 594 daysWed 2/19/14 Sat 11/7/15

235 Equipment Mobilization 3 days Wed 4/22/15 Sat 4/25/15
236 Earthwork 152 daysSat 4/25/15 Sat 10/10/15

237 Concrete Culvert Installation and Concrete Works162 daysMon 5/11/15 Mon 10/26/15

238 Backfilling 157 daysWed 2/19/14 Thu 7/31/14

239 Re-instatement of Road 169 daysSat 5/16/15 Sat 11/7/15

240 B6-B16 132 daysSat 11/7/15 Wed 3/23/16

241 Equipment Mobilization 3 days Sat 11/7/15 Tue 11/10/15
242 Earthwork 98 days Wed 11/11/15 Sat 2/20/16

243 Concrete Culvert Installation and Concrete Works111 daysMon 11/16/15 Thu 3/10/16

244 Backfilling 108 daysSat 11/21/15 Sat 3/12/16

245 Re-instatement of Road 114 daysThu 11/26/15 Wed 3/23/16

246 B1-B6 90 days Wed 3/23/16 Tue 7/5/16

247 Equipment Mobilization 3 days Wed 3/23/16 Sat 3/26/16
248 Earthwork 57 days Sat 3/26/16 Sat 6/4/16

249 Concrete Culvert Installation and Concrete Works68 days Fri 4/1/16 Tue 6/21/16

250 Backfilling 65 days Wed 4/6/16 Thu 6/23/16

251 Re-instatement of Road 72 days Mon 4/11/16 Tue 7/5/16

252 A7-(1) Cau Me Pumping 
Station

548 
days

Sat 10/4/14 Mon 5/16/16

253 Temporary works 10 days Sat 10/4/14 Tue 10/14/14
254 Equipment mobilization 5 days Tue 10/14/14 Sun 10/19/14
255 Pilling works (concrete pile)90 days Sun 10/19/14 Tue 1/20/15
256 Temporary drainage channel125 daysWed 1/21/15 Wed 6/10/15
257 Pilling work ( larsen sheet pile)60 days Wed 1/21/15 Tue 3/24/15
258 Earth work 50 days Tue 3/24/15 Mon 5/25/15
259 Demolition work 15 days Tue 5/26/15 Wed 6/10/15
260 Pumping station 216 daysWed 6/10/15 Wed 1/20/16
261 Pilling (larsen sheet pile,wooden pile) & Earth work70 days Wed 6/10/15 Fri 8/21/15

262 Formwork operations 50 days Sat 8/22/15 Mon 10/12/...
263 Reinforced concrete works66 days Tue 10/13/15 Sun 12/20/15
264 Conecting work 30 days Sun 12/20/15 Wed 1/20/16
265 Backfilling 42 days Wed 1/20/16 Thu 3/3/16
266 M & E Works 60 days Fri 3/4/16 Mon 5/16/16

267 A7-(2) Phan Van Khoe 
Pumping Station

707 
days

Wed 2/19/14 Thu 3/3/16

268 Temporary works 10 days Sat 10/4/14 Tue 10/14/14
269 Equipment mobilization 5 days Tue 10/14/14 Sun 10/19/14
270 Pilling work (concrete pile) 90 days Sun 10/19/14 Tue 1/20/15
271 Temporary drainage channel125 daysWed 1/21/15 Wed 6/10/15
272 Pilling work ( larsen sheet pile)60 days Wed 1/21/15 Tue 3/24/15
273 Earth work 50 days Tue 3/24/15 Mon 5/25/15
274 Demolition work 15 days Tue 5/26/15 Wed 6/10/15
275 Pumping station 216 daysWed 6/10/15 Wed 1/20/16
276 Pilling (larsen sheet pile, wooden pile) & Earth Works70 days Wed 6/10/15 Fri 8/21/15
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277 Formwork operations 50 days Sat 8/22/15 Mon 10/12/15

278 Reinforced concrete works66 days Tue 10/13/15 Sun 12/20/15
279 Conecting work 30 days Sun 12/20/15 Wed 1/20/16
280 Backfilling 42 days Wed 1/20/16 Thu 3/3/16
281 M & E Works 60 days Wed 2/19/14 Tue 4/22/14

282 A7-(3) Pham Phu Thu 
Pumping Station

707 
days

Wed 2/19/14 Thu 3/3/16

283 Temporary works 10 days Sat 10/4/14 Tue 10/14/14
284 Equipment mobilization 5 days Tue 10/14/14 Sun 10/19/14
285 Pilling work (concrete pile) 90 days Sun 10/19/14 Tue 1/20/15
286 Temporary drainage channel125 daysWed 1/21/15 Wed 6/10/15
287 Pilling work (larsen sheet pile)60 days Wed 1/21/15 Tue 3/24/15
288 Earth work 50 days Tue 3/24/15 Mon 5/25/15
289 Demolition work 15 days Tue 5/26/15 Wed 6/10/15
290 Pumping station 216 daysWed 6/10/15 Wed 1/20/16
291 Pilling (larsen sheet pile, wooden pile) & Earth Works70 days Wed 6/10/15 Fri 8/21/15

292 Formwork operations 50 days Sat 8/22/15 Mon 10/12/...
293 Reinforced concrete works66 days Tue 10/13/15 Sun 12/20/15
294 Conecting work 30 days Sun 12/20/15 Wed 1/20/16
295 Backfilling 42 days Wed 1/20/16 Thu 3/3/16

296 M & E Works 60 days Wed 2/19/14 Tue 4/22/14

297 Clean up and Demobilazation22 days Thu 4/6/17 Fri 4/28/17
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